Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish | 03040110203/ 04 01]02]0304]01[02[03 04| 01]02[03[ 04 01]02]03] 040102 (03] 04 01]02[ 03] 04 ]
AAH Salt Residues
1AH1004001 | FY0O Salt Operations (2,800kg) 91  22MAY00 120CT00
1AH1011005  |FYO1 Salt Sampling (8samplesfwk, 22.5wks) 180 109| 120CT00 05APROL L
1AH1011001  |FYO1 Salt Operations (1,200 kg) 39 160CT00 15DECO0 L
1AH1011006  |FYOL Salt Closeout 21| 06APROL 08MAY0L n
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 ”
Finish Date 14DEC06 CLOSURE kAISER HILL
e oo CLOSURE PROJECT BASELINE || _ -
Run Date 26JUNO0O 14:37
Cost Account Critical Path KAISER-HILL
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